1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 3 L A

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
03 31-Mar-2009 M6785408RCSRC51

6 ISSUED BY CODE M67854 7 ADMINISTERED BY (Ifother than item6) CODE

PM TRASYS
PROGRAM MANAGER, TRANING SYSTEMS See ltem 6
12350 RESEARCH PARKWAY
ORLANDO FL 32826-3275

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TATITLEK SUPPORT SERVICES, INC

LAURA LANCASTER
3003 M NNESOTA DR STE 204 9B. DATED (SEE ITEM 11)

ANCHORAGE ALASKA 99503

x | 10A. MOD. OF CONTRACT/ORDER NO.
M67854-08-D-8029-0003

10B. DATED (SEE ITEM 13)

CODE  3SKC7? |[FACILITY CODE 3SKC7 X | 23-Jul-2008

11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS

|:|The above numbered solicitation is amended as set forth in tem14 The hour and date specified for receipt of Ofer |:| is extended, |:| is not extended

Offer must acknowledgeeceipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By conpleting Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe ofler submitted;
or (c) By separate letter or telegramwhich includes areference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONT RACT S'ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

X |B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: dagued092240

The purpose of this modification is to purchase and provide funding for one additional Mojave Viper exercise.

Except as provided herein, all terms and conditions ofthe document referenced in ltem9A or 10A, as heretofore changed, remains unchangeoreedial fafett

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
JOHN E. LYNCH / CONTRACTING OFFFICER
TEL: 407-380-4197 EMAL: johnelynch2@usmc mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY 01-Apr-2009
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $1,530,282.00 from $13,772,538.00 to $15,302,820.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0003
The pricing detail quantity has increased by 1.00 from 9.00 to 10.00.
The total cost of this line item has increased by $1,530,282.00 from $13,772,538.00 to $15,302,820.00.

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 000305:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/lnspection Schedule was added for SUBCLIN 000306:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/lnspection Schedule was added for SUBCLIN 000307:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 000308:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0003 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
9 MARINE CORPS SYSTEMS COMMAND, M67854
PG 10/IS&I
KAREN REAM

2201A WILLIS STREET
QUANTICO VA 22134-6050
(703) 441-5144

FOB: Destination
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To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
10 MARINE CORPS SYSTEMS COMMAND, M67854
PG 10/I1S&!
KAREN REAM

2201A WILLIS STREET
QUANTICO VA 22134-6050
(703) 441-5144

FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $1,530,282.00
from $13,772,538.00 to $15,302,820.00.

SUBCLIN 000305:
Funding on SUBCLIN 000305 is initiated as follows:

ACRN: AE

CIN: 000000000000000000000000000000

Acctng Data: 179110627A0 250 68450 067443 2D M11400
Increase: $301,297.00

Total: $301,297.00

Cost Code: 9RCO0028GEBF

SUBCLIN 000306:
Funding on SUBCLIN 000306 is initiated as follows:

ACRN: AF

CIN: 000000000000000000000000000000

Acctng Data: 179110627M0 250 67856 067443 2D M30300
Increase: $260,000.00

Total: $260,000.00

Cost Code: DCYT9RCYTO010
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SUBCLIN 000307:
Funding on SUBCLIN 000307 is initiated as follows:

ACRN: AG

CIN: 000000000000000000000000000000

Acctng Data: 179110627M0 250 67856 067443 2D M30400
Increase: $11,032.00

Total: $11,032.00

Cost Code: 40009RCYDO001

SUBCLIN 000308:
Funding on SUBCLIN 000308 is initiated as follows:

ACRN: AH

CIN: 000000000000000000000000000000

Acctng Data: 179110727A0 250 67861 067443 2D 1A1A
Increase: $957,953.00

Total: $957,953.00

Cost Code: 9RC000191FFL

(End of Summary of Changes)



